

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY- Phase VIII –SPSR Nellore District–“Providing BT surface to the Road from Kothapalem to Karlapudi”– Extension of Agreement Time for a period of 163 days without penalty – Orders – Issued.

PANCHAYAT RAJ &RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1950

Dated. 31-12-2010
Read the following

- 1) G.O.Rt.No.68, PR&RD(Progs.II) Dept,dt.27.02.2009
- 2) From the ENC (PR), PMGSY,Hyd.Lr.No. DEE.IV/W4/
AP VIII-1409/145/2008-09, dt. 20.11.2010.

<<>>

ORDER:

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad in his letter 2nd read above, Government after careful examination of the proposal hereby accord sanction for Extension of Agreement Time upto 01.01.2011 i.e. for a period of 163 days without penalty as the delay is not attributed to the contractor in respect of work Road from “Providing BT surface to the Road from Kothapalem to Karlapudi” in SPSR Nellore District under PMGSY Ph – VIII-package No.AP VIII 1409.

2. The Engineer-in-Chief, Panchayat Raj, PMGSY,Hyderabad shall take necessary action accordingly.

3. This Order issues with the concurrence of Finance Department vide their U.O.No.34514/591/2010,Expr.(PR&RD) Dt.16.12.2010

4. A copy of this order available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY,Hyderabad),
The Superintending Engineer,(PR),SPSR Nellore District.

Copy to:
The OSD to Min.(PR&RWS)
Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER